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French Quarter Infrastructure Improvement Project  

The City of New Orleans and Sewerage & Water Board will begin a $6M 

repair of Bourbon Street surface and underground infrastructure as part 

of the Citywide Public Safety Improvement Program. Work will begin in 

April 2017 and will take approximately nine months to complete.            

Design Engineer: Mott MacDonald LLC 

Construction Contractor: Hard Rock Construction, LLC 

Construction Start: April 2017 

Anticipated Construction Completion: December 2017 

 

Summary of Planned Work 

Bourbon Street Major Repairs (Canal – Dumaine) 
 Remove and replace the existing pavement 

 Replace and upsize the existing drain lines 

 Replace the existing water lines 

 Repair the existing sewer lines 

 Replacement of existing low pressure gas lines with 

high pressure gas lines (Entergy) 

 Replacement/repair of existing underground 

electrical conduit (Entergy) 

 

Repaving and Gutter Bottom Repairs 

 St. Ann St. (Burgundy – Chartres) 

 St. Peters St. (Bourbon – Chartres) 

 Madison St. (Chartres – Decatur) 

 Chartres St. (Toulouse – St. Peter and St. Ann – 

Dumaine) 

 Conti St. (Bourbon – Chartres) 

Iberville Patching and Repairs 

 Replacement of concrete white topping at 7 

intersections with full-depth concrete pavement

Construction Sequencing  

 Extended work hours (8 a.m. to sunset,  

6-days per week)  

 Sunday work is likely when inclement 

weather prevents work the previous week 

 No vehicular traffic on blocks under 

construction and limited pedestrian traffic 

 Restricted parking on side streets 

 Simultaneous crews working one block at a 

time, with one block open in between 

 Maximum per block closure is approx. 60-75 

days 

 Additional work may occur in parking lanes 

and sidewalk areas on other blocks outside of 

the construction sequence (would not 

require a full closure) 
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What to Expect During Construction   

Temporary Construction Impacts 

 Construction equipment 

 Limited parking availability 

 Limited access to businesses  

 Sounds 

 Dust 

 Fencing: Bourbon St. construction site will be   

screened for public safety and to minimize 

disruptions 

 Parking / Garbage: Restricted parking on side 

streets between Royal and Dauphine Streets; 

temporary garbage corrals will be designated with 

affixed signs and roadway markings. 
  

Efforts to Minimize Impacts 

 Construction signage  

 Continuous vibration monitoring 

 Any road closures will be communicated in advance 

 Any changes to US Postal services will be communicated 

in advance 

 The City will continue to inform / educate the 

community about projects in advance of and throughout 

construction. 
  

Benefits of Construction 

 Reduce leaks and loss of service to businesses. 

 Reduce trip and fall hazards and improve visitor experience. 

 Improve surface drainage and appearance. 

 Reduce the likelihood of underground utility repairs on a newly paved street in the future. 

 Increase the design life of the pavement and protect other underground utilities from damage.  

 Meet current design standards for increased drainage capacity to reduce the risk of flooding. 

 Improve experience by reducing smell. 

Want regular updates about this project? 

Weekly updates and progress photos of the French Quarter Public Safety Improvement project will be posted on 

roadwork.nola.gov/Bourbon.  Bi-weekly in-person meetings will also be scheduled bi-weekly for the residents and 

property owners on blocks currently under construction.   

 

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658. ROAD.  

www.RoadWork.nola.gov/Bourbon 

www.facebook.com/RoadWorkNOLA 

www.twitter.com/RoadWorkNOLA 
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